LArSoft - Milestone #15313

Migrating LArSoft to SPACK build system
01/25/2017 12:28 PM - Katherine Lato

Status: Assigned Start date: 01/25/2017
Priority: Normal Due date:

Assignee: Lynn Garren % Done: 0%
Category: Install / build / code mgmt Estimated time: 0.00 hour
Target version: Spent time: 0.00 hour
Experiment: -

Description

Purpose:

To migrate to a standard set of build tools that have broad community support

To address portability and configurability issues raised with the current build system

To allow continuing use of Mac OSX as a LArSoft development platform within the context of Apple’s System Integrity Protection
system

Expect this to require effort from: Jim Amundson, Chris Green, Lynn Garren

History

#1 - 03/08/2018 11:32 AM - Katherine Lato

There are a series of milestones in the redmine project for spack-planning that relate to Chris Green's work on this item.
https://cdcvs.fnal.gov/redmine/projects/spack-planning/issues

#2 - 03/08/2018 11:32 AM - Katherine Lato
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